


PATRICK E. LINDEMANN
INGHAM COUNTY DRAIN COMMISSIONER

Tim Inman
Spicer Group Inc.
timi@spicergroup.com
(517) 325-9977



Montgomery Drain Maintenance and Improvement Project

February 26, 2024:

The Montgomery Drain project is constructing storm sewer pipes on Michigan Ave. and Homer St. The Michigan Ave construction is in westbound lanes from Dori Lane to Homer Street. Work on Homer St. is anticipated to start in early March. All businesses are open and accessible. The westbound Michigan Ave lane closure to Howard St. continues. The left turn lane at eastbound Michigan Ave to Homer St. is currently closed. Please see the reverse side for overall work locations and traffic details.



WORK SCHEDULE - Current and Upcoming:

- **Late February 2024** – Installation of storm sewer along Michigan Ave, and catch basin structures at the intersection of Homer St. and Michigan Ave.
- **Late Feb to Early March 2024** – Installation of Junction Chamber.
- **March 2024** - Installation of sanitary sewer, elliptical storm sewer, manholes, and catch basin structures along Homer St.
- **April 2024** - Grading, plantings, and restoration.

*Updates to this schedule will be circulated **weekly** until construction is complete.
Please check the website: www.montgomerydrain.org for the most current schedule.*



CONSTRUCTION NOTICE



LEGEND
Parcels

Spicer group
EAST LANSING OFFICE
1595 W LAKE LANSING RD STE. 200A
EAST LANSING, MI 48823
Tel. 517-325-9977
www.SpicerGroup.com

DATE: JANUARY 2024